PROJECT STATUS

Customer portal rebuild: project status

Sprint 14 (two weeks)

Classification	Internal

Document control

Type	Project status
Sources	S1 status.yaml `f64b58e1eed6`
Generator	flow-tower report
Classification	Internal

Contents

1 Summary
2 Milestones
3 Risks
4 Decisions
5 Budget
6 Appendix: sources

1 Summary

Overall	amber
Milestones	5
Done	2
Red milestones	1
Open risks	3
High-impact risks	1

DRAFTED The payment provider switch is the main risk this period: its sandbox arrives late, so the team builds against the recorded API contract and asks for one extra sprint. [S1]

2 Milestones

Milestone	Due	Done	RAG
Design system in production	2026-09-15	yes	green
Login and accounts on the new stack	2026-10-10	yes	green
Orders and invoices pages	2026-11-07	no	amber
Payment provider switch	2026-11-28	no	red
Old portal switched off	2026-12-19	no	amber

3 Risks

3 findings: 1 high, 1 medium, 1 low

high R-01 Payments lead

Payment provider sandbox not available until mid-November

Build against the recorded API contract; book a joint test day.

medium R-02 Delivery manager

Two front-end developers on leave in December

Move the switch-off rehearsal to the first week of December.

low R-03 Product owner

Invoice PDF layout not yet approved by finance

Review session booked for next sprint.

4 Decisions

- Approve one extra sprint for the payment switch, or drop instalment payments from the first release.
- Confirm the date for switching off the old portal.

5 Budget

Planned against actual spend



Variance	6.9%

6 Appendix: sources

Id	Label	Location	SHA-256
S1	status.yaml	samples/status.yaml	`f64b58e1eed6`